
DEPARTMENT OF FACILITIES David R. Hinkle, Director
10459 Courthouse Drive, Suite 201

King George, Virginia 22485

Telephone:(540)775-2746 Scott Sweeney, Superintendent
FAX: (540) 775-5560

MEMORANDUM

To: Tom Harris, General Manager
From: Bill Waters, County Engineer
Subject: RD Funding Strategy with focus on Dahlgren WWTP
Date: March 2, 2001

Objective: The balance of remaining RD funds is insufficient to complete all the
remaining RD projects. To optimize use of the remaining balance,
KGCSA must identify remaining RD line items to be funded by RD,
particularly Dahlgren WWTP. Move deferred RD projects to alternate
funding source.

Background: Original RD loan was for S10,618,200 to accomplish 21 line item projects.
Of the 21 items, 9 have been completed/essentially complete. 4 items are
administrative in nature. (some figures below are rounded for clarity)

A. RD Projects Completed or Administrative
Expended to date

1,2,3,4,5, (see attached summary
9,11,13,18, sheets)
22.23.24,25 S5,674000

B. Projects to be deferred from RD to alternate funding:

Recoverable Balance

6. Oakland Park Water Treatment $675,875
7. Oakland Park Sections 9-10-11 509,110
10. Indiantown wells 249,220
12. Purkins to Circle waterline 111,775
19. Peppermill storage 157,450
Other Recoverable balances 306,971

S2,010.401






























































































































































































